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Message  

The Government of Bangladesh has been implementing the 7th Five Year Plan (7FYP) to achieve the 

goals and targets envisioned in “Vision 2021”, and our achievements are quite visible in most of the 

socio-economic indictors including Gross Domestic Product (GDP) growth rate. However, challenges 

remain to be addressed. Critically, public investment in all sectors needs to be better managed for 

maximising value for money and providing an enabling environment for private sector investment. 

Our Government fully recognises its importance and has made a commitment in the 7FYP to 

implement Public Investment Management (PIM) reforms. 

In this context, I am pleased to learn that Programming Division of Bangladesh Planning Commission 

is going to launch a set of new PIM tools which will eventually improve the current PIM system in 

Bangladesh. I expect that the proper usage of these tools will strengthen strategic linkages among 

national plans, public investment, and budgeting, thereby achieving the national goals and targets in 

a more efficient, effective, and timely manner. Furthermore, I am glad to know that these new PIM 

tools have been thoroughly tested and validated in two pilot sectors- i) Power & Energy, and ii) Local 

Government & Rural Development. In due course, these will be rolled out to other Sectors and 

Ministries, Divisions and Agencies. 

I would like to take the opportunity to congratulate the team of Government officials and experts of 

the “Strengthening Public Investment Management System (SPIMS)” project, supported by Japan 

International Cooperation Agency (JICA), who have successfully developed these PIM tools as part of 

PIM reform. Finally, I would like to express my heartfelt appreciation for the Government of Japan in 

their financial and technical support as well as friendship extended towards Bangladesh since our 

independence. 

 

 

 

 

 

A H M Mustafa Kamal, FCA, MP 
Minister, Ministry of Planning 

and 
Vice-Chairman, Bangladesh Planning Commission 

Government of the People’s Republic of Bangladesh 



 

 

Message  

It is my pleasure to put forward a set of new Public Investment Management (PIM) tools to my 

colleagues at the Planning Commission, Ministry of Planning, Ministry of Finance, and the Ministries, 

Divisions and Agencies (MDAs) under the Power & Energy Sector and the Local Government & Rural 

Development Sector.    

The new PIM tools comprise the i) Ministry Assessment Format (MAF), ii) Sector Appraisal Format 

(SAF), iii) Sector Strategy Paper (SSP), and iii) Multi-Year Public Investment Programme (MYPIP). I 

congratulate all public officials and experts who contributed to developing these tools through close 

collaboration and hard work under the Strengthening Public Investment Management System 

(SPIMS) Project. My special thanks go to the Programming Division of the Planning Commission for 

their excellent leadership and the initiative to engage a broad range of stakeholders in the process of 

developing these tools.  

As State Minister in charge of the Ministry of Finance and Ministry of Planning, I have a few remarks 

to make regarding the new PIM tools. 

First, the new PIM tools will contribute significantly to the implementation of two major governance 

reform initiatives – the Public Financial Management (PFM) Reform Strategy led by the Ministry of 

Finance, and the PIM Reforms led by Planning Commission, Ministry of Planning. Both reforms will 

require close collaboration between the two central ministries that are tasked to manage the national 

budget of the Government. I am very pleased that the new PIM tools have been developed through 

close collaboration between them. 

Second, I am also delighted that the MDAs in the two pilot sectors have played an instrumental role 

throughout the Project. I would like to thank all the officers who participated in various seminars, 

workshops and consultation meetings and provided extremely useful feedback and comments to 

make the PIM tools relevant and effective in their day-to-day work at their respective assignments. 

Last, but not least, I would like to thank the Japan International Cooperation Agency (JICA) for their 

technical and financial support for the project, and the Government of Japan for continued 

partnership and friendship with the Government of Bangladesh and Bangladeshi people. I believe 

and do hope that our partnership will make even stronger progress for many more years to come. 

M. A. Mannan, MP 

State Minister 

Ministry of Finance and Ministry of Planning 
Government of the People’s Republic of Bangladesh 



 

 

 

Foreword 

The Strengthening Public Investment Management System (SPIMS) project is seeking to improve Public 

Investment Management (PIM) capacity with strengthened linkages between public investment projects and 

national development policies and fiscal frameworks. The Project is co-financed by the Japan International 

Cooperation Agency (JICA). The Project is being implemented by the Programming Division of the Planning 

Commission, supported by a JICA Expert Team (JET). Crucially, four key PIM tools have been developed under 

this project, namely the i) Ministry Assessment Format (MAF), ii) Sector Appraisal Format (SAF), iii) Sector 

Strategy Paper (SSP), and iv) Multi-Year Public Investment Programme (MYPIP). Of these tools, the SAF is 

focused on improving project appraisal by the Sector Divisions of the Planning Commission.   

In respect of Project Formulation and Appraisal, the SPIMS project conducted a diagnostic study of the 

Development Project Proposal (DPP) /Technical Assistance Project Proposal (TAPP) process and identified 

key issues that caused delay in the process and low quality of project design. This study suggested to 

standardise the DPP appraisal process by introducing the SAF for sector-level project appraisal. With a view 

to introducing a standard and structured system for project assessment across all sectors, the SPIMS project 

has developed the SAF through a series of meetings and validated it in workshops with key stakeholders of 

the two Pilot Sectors as well as the concerned Sector Divisions of the Planning Commission. The SAF thus 

developed was subsequently endorsed by the Project Steering Committee (PSC). 

The value and utility of any new tools or instruments lie in their use. Unless they are used practically and 

applied through the system, the purpose of developing these new instruments will remain unachieved. For 

realising the desired benefits of the new PIM tools, it is necessary to start practicing them in the Pilot 

Ministries/Divisions/Agencies (MDAs) and also to roll them out to other MDAs in future. With this end in 

view, the SAF was presented before the National Coordination Committee (NCC) of the SPIMS Project chaired 

by the Hon’ble Minister for Planning. 

The NCC approved the adoption and use of the SAF within the pilot sectors of the Planning Commission. It 

needs to be mentioned here that this new PIM tool is aimed to strengthen and supplement the existing 

Government procedures for designing, processing, and assessing the DPP by the Sector Divisions of the 

Planning Commission and has been prepared in line and in full conformity with the Planning Division’s 

“Procedures for preparation, processing, approval and revision of Development Projects in the Public 

Sector”, dated October 2016.  

I strongly believe that use of the SAF will facilitate and improve the existing PIM system and bring about 

qualitative change in the whole process of project preparation, appraisal, approval, and implementation.  

 

 

 

(Md. Ziaul Islam) 

Md. Ziaul Islam 

Member, Programming Division 
& 

Secretary, Planning Division 

Ministry of Planning 
Government of the People’s Republic of Bangladesh 
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Sector Appraisal Format (SAF) 
 
 
 

This format is a supplementary document for the Project Evaluation Committee (PEC). It is to be completed by the 

respective Sector Division of the Planning Commission when the DPP is received from the Ministry/Division. The 

following points are assessed through this format: 

 Readiness check 

 [Part I] Basic Information on the Project (including Review of Log Frame and Cost Benefit Analysis) 

 [Part II] Relevance to the Sector Planning and Budgeting 

 [Part III] Relevance to Manpower during Project Implementation and Operation 

 [Part IV] Relevance to Costings 

 [Part V] Review of Assessment Results Conducted by the Ministry/Division 

 

Project Name:  
Date of signature of DPP by Agency official(s) responsible for DPP 
preparation: 

 

Date of signature of DPP by Head of Agency:  

Date of endorsement at the Ministry/ Division  

Date of submission to the Sector Division, Planning Commission:  

Date of receipt at the Planning Commission:  

Date of receipt of DPP by the Desk Officer:  

 
Review of Assessment and Sector Appraisal (Preparation for PEC) Track Record 
Date Activity conducted Follow-up requirements 

 Beginning of Project Appraisal  

 Completion of draft Project Appraisal  

 Project Evaluation Committee (PEC) Meeting  

 Issuing of Minutes of PEC Meeting along with Draft Project 
Appraisal to all concerned 

 

 Receipt of comments related to Cost Rationalization, if any   

 Receipt of recast DPP from Ministry/Division by Sector Division  

 Receipt of recast DPP by Desk Officer  

 Completion of recast project appraisal by Sector Division  

 

Date of endorsement by the Chairperson, PEC at Sector Division:  

Date of Submission to the NEC-ECNEC & Coordination Wing, 
Planning Division 

 

Expected year of inclusion in ADP/RADP:  
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Readiness check 
 

1: Status of Feasibility Study [Refer to Compliance A-1 of MAF] 
a) Is the cost of proposed project more than TK. 25 crore? (Please tick the box) 

☐  Yes  (go to b) ☐  No  (skip b & c)  
 

b) Is the result of feasibility study approved? ( ☑ Please check current status and tick appropriate box) 

☐  Yes  (go to c) ☐  No  (the DPP will be sent back to the Ministry/ Division)  
 

c) If the answer to b) is “YES”, please write the date of approval and appendix number of the DPP.  

Date of Approval:   Appendix Number:  
 

 
2: Status of Inclusion in the current ADP/RADP [Refer to Compliance A-2 of MAF] 
a) Is the proposed project included in the list of unapproved projects in the current ADP/RADP? (Please tick the box) 

☐  Yes  (skip b & c)  ☐  No  (go to b)   
 

b) Has the Minister / State Minister of Planning approved the processing of the proposed project not included in the current 
ADP/ RADP? (Please check current status and tick appropriate box ) 

☐  Yes  (go to c) ☐  No  ( the DPP will be sent back to the Ministry/Division)  
 

c) If the answer to b) is “YES”, please write the date of approval and appendix number of the DPP.  

Date of Approval:   Appendix Number:  
 

 
3. Status of Development Partner’s Approval of Aid/ Loan [Refer to Compliance A-3 of MAF] 

a) Is the funding of the proposed project to be sourced from Foreign Aid/ Loan? (Please tick the box) 

☐  Yes  (Go to b) ☐  No  (Skip b, c and d)  
 

b) Has the Development Partner approved the project? ( ☑ Please check current status and tick appropriate box) 

☐  Yes  (Go to c) ☐  No  (Go to d)  
 

c) If the answer to b) is “YES”, please write the date of approval and appendix number of the DPP.  

Date of Approval:   Appendix Number:  
 

d) If the answer to b) is “No”, please describe the status and expected date of approval.  

 
 

 

4: Status of Land Acquisition [Refer to Compliance B-1 and Part III of the MAF] 
a) Does the proposed project require land acquisition? (Please tick the box) 

☐  Yes (Go to b)  ☐  No (Skip b)  
 

b) Review the assessment provided in Section III of the MAF 

 
 

 
5: Status of Compensation and/or Rehabilitation/Resettlement [Refer to Compliance B-2 
and Part III of the MAF] 
a) Does the proposed project involve compensation and/or rehabilitation/resettlement? (Please tick the box) 

☐  Yes (Go to b)  ☐  No (Skip b)  
 

b) Review the assessment provided in Section III of the MAF 

 
 

 
6: Status of Environmental Impact [Refer to Compliance B-3 and Part IV of the MAF] 
a) Is the environmental category of the proposed project, Orange Ka, Orange Kha, or Red? (Please tick the box) 

☐  Yes (Go to b)  ☐  No (Skip b)  
 

b) Review the assessment provided in Section IV of the MAF 
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Part I: Basic Information on the Project 
(Refer to the DPP document: PART A) 

 
1. Sponsoring Ministry/Division:  

 

2. Implementing Agency:  
 

3. Concerned Sector Division of  
Planning Commission 

 

4. Planned Duration of Project: 
(Month, Year) 

Start: 
Completion: 
Duration in months: 

 
 
 

 
 
 
Months 

5. Estimated Cost of the Project 
(in lakh Taka): 

 
GOB: 

PA: 
Own fund: 

Others: 
Total: 

 
 
 
 
 

 
lakh 
lakh 
lakh 
lakh 
lakh 

(Funding 
Source)/ (mode 
of Financing) 
 
 
 
 

    

6. Project Location    

 
7. Year Wise Cost  

Financial GOB 
PA 

Own Fund Others Total 

Year (FE) (FE) (Specify)   

    RPA  DPA       

1 2 3 4 5 6 7 

Yr 1             

Yr 2             

Yr 3             

 Grand Total   
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A. Review of the Log Frame: [Reference: DPP; 10.0 Log Frame and MAF; Part II] 
 
Review the assessment in Part II of the MAF [Clarity of Log Frame] 
 Review the intervention logic (Project goal Project Purpose  Output  Input) with important assumptions 
 Review the adequacy of Objectively Verifiable Indicators (OVI) and Means of Verification (MOV) 

  

 

 

 
(Date of formulation) 
  

 Narrative Summary Objectively 

Verifiable Indicators 

Means of 

Verification 

Important 

Assumption (IA) 

Project 

Goal  

 

 

 

 

 

   

Project 

Purpose 

 

 

 

 

 

   

Outputs 

 

 

 

 

 

 

 

   

Inputs  
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B. Review of Cost Benefit Analysis: [Reference: 17.0 of the DPP Financial and Economic 
Analysis and Part VI of the MAF]  
 
a) Was a Cost- Benefit Analysis conducted? (Please tick the box) 

☐  Yes ( Go to b and c) 

☐  No ( Provide the reason 

why not conducting the CBA/FEA 

and Skip b) 

(Reason) 

 

 
 

b) Will the facilities and services established under the proposed project generate income? (Please tick the box) 

☐  Yes (Income generating) ☐  No (Non-income generating) 
 

 
 

c) Review the assessment in Section V of the MAF [Cost Benefit Analysis]  

 

 

 

 
 (Discount 

rate: %) 

Net Present Value 
(NPV) 

Benefit-Cost Ratio 
(BCR) 

Internal Rate of  
Return (IRR) 

Financial 
 
 

    

Economic 
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Part II: Relevance to the Sector Planning and Budgeting  
 
Some of the following questions are whether the proposed project is relevant to the Sector Strategy Paper (SSP) and the 

Multi-Year Public Investment Programme (MYPIP) respectively; as part of the description in the ADP/RADP. SSPs and MYPIPs 

are currently in process of being introduced by the Planning Commission, following support over the period through the 

Strengthening Public Investment Management System (SPIMS) Project, therefore the questions asked in Part II apply only to 

the sectors that have already introduced these frameworks.  

 
(1) Relevance of the project to the sector strategy (planning) 
 
Reference  

[Items of the DPP] 
 PART A 
 3.0: Objectives and Targets 
 7.0: Location of the project 
 10.0: Log Frame 

 
 PART B 
 14.0: Background information  
 15.0: Project description  
 16.0: Pre-appraisal/ feasibility study (appendix) 
 17.0 Financial and Economic Analysis (appendix) 
 26.0: Specific linkage (appendix) 
 27.1: Vision, Mission of the Ministry/Division, and 

Agency 
 27.2: Allocation of Business of the Ministry/ 

Division 
 

 Annexure and Appendix 
 Appendix: Feasibility Study 
 Appendix: Calculation Sheets (Financial and 

Economic Analysis) 
 Appendix: Specific linkage (Copy of relevant pages 

of the concerned documents) 
 Appendix: copy of Vision and Mission 
 Appendix: copy of Allocation of Business 
 
[Other documents] 
 Sector Strategy Paper (if applicable) 
 Five Year Plan (Sector Policy, & Results 

Framework) 
 Sector Write-up of ADP/RADP 
 Documents related to Sector Policy/ Plan e.g. 

Power Sector Masterplan (if any) 
 

[Appraisal points stipulated in the Green Book]  
 Paragraph 1.10 (a) 

For projects having links with more than one 
sector/Ministry/Division and which are nationally 
important and large in value, coordination should 
be established among different Sectors of the 
Planning Commission. 

 Paragraph 1.10 (b)  
A Project Proposal shall not be considered 
separately/ or in isolation; rather it should be 
examined in the overall context of: the number of 
projects in the Sector/or of the implementing 
agency and its budget allocation; the linkage of 
the project with national and sectoral priority; the 
capacity/ capability of the implementing agency; 
the impact on revenue budget after the 
completion of the project; and the justification of 
the duration of the project.  
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(1) Existence of the Sector Strategy Paper (SSP) for the related sector at time of appraisal. 
 

☐ Yes (Go to 2 and then 3)  

 

☐ No (Go to 3 directly) 

 

(2) Comments related to the relevance with the Sector Strategy Paper (SSP)  
a) Reference to the project in the SSP 

For example: Which sector outcome or intermediate outcome is linked to the project purpose of proposed project 

 

 

 

b) Reference in the DPP 

For example: Items of the DPP   
 14.0: Background 
 15.0: Project Description 
 26.0: Linkage 
 27.1. Vision and Mission of MDA 
 27.2: Allocation of Business of Ministry/ Division 
c) Comments 

 

 

 

 

 
(3) Comments related to the relevance of the project in terms of the Five Year Plan (Sector Policy, & 

Results Framework), Sector Write-up of ADP/RADP, and other documents related to Sector Policy 
and SDGs (if any) 

a) Reference in the other relevant Strategy/Plan documents 

 

 

 

 

b) Reference in the DPP 

For example: Items of the DPP 
 14.0: Background 
 15.0: Project Description 
 26.0: Linkage 
 27.1. Vision and Mission of MDA 
 27.2: Allocation of Business of Ministry/ Division 
c) Comments 
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(2) Relevance of the project to budgetary resources 
 
Reference  

[Items of the DPP] 
 PART A 
 5.0: Estimated cost of the project 
 6.0: Mode of financing 
 9.0: Estimated cost summary 
 12.1: Procurement Plan (Annexure 3)  
 12.2: Year wise Financial and Physical Target Plan 

(Annexure 4)  
 13.0: Plan after project completion (Appendix) 

 
 PART B 
 16.0: Pre-appraisal/ feasibility study (Appendix) 
 17.0 Financial and Economic Analysis (Appendix) 
 21.0: Detailed annual phasing of cost (Annexure 5)  
 23.0: Amortization schedule (Annexure 6) 
 31.0: Risk analysis and mitigation measures  
 32.1: Sustainability of the project benefit 

 
 Annexure and Appendix 
 Annexure 1: Location wise cost break down  
 Annexure 2: Project management setup  
 Annexure 3: Procurement plan 
 Annexure 4: Year wise financial and physical target 

plan 
 Annexure 5: Detailed annual phasing of cost 

 
 Appendix: Feasibility Study 
 Appendix: Calculation Sheets (Financial and 

Economic Analysis) 
 Appendix: Operation and maintenance plan 
 

[Other sources] 
 MYPIP (If applicable) 
 ADP/RADP (List of unapproved Projects) 
 Mid-Term Budget Framework 
 Ministry Budget  
 Project Briefs (cost for pipe-lined projects) 

[Appraisal points stipulated in the Green Book] 
 Paragraph 1.10 (b)  

A Project Proposal shall not be considered 
separately/ or in isolation; rather it should be 
examined in the overall context of: the number of 
projects in the Sector/or of the implementing 
agency and its budget allocation; the linkage of 
the project with national and sectoral priority; the 
capacity/ capability of the implementing agency; 
the impact on revenue budget after the 
completion of the project; and the justification of 
the duration of the project. 

 
[If-case] 

 1.10 (g)  
For a revised project proposal (RDPP) the 
cumulative expenditure and the expenditure of 
the components which have unusual cost 
over-runs shall be examined in detail. Instead of 
revising, such projects should be declared 
completed and, if required, a feasibility study for 
undertaking a new project should be conducted. 

 1.10 (d)  
For consideration of DPP of the agencies which are 
allocated public funds for making them 
self-reliant, it is necessary to examine in detail the 
amount of funds so far allocated to them, its 
present status and future fund requirement, 
indicating the period of time for which such 
allocation will be needed. 
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(1) Existence of the Multi-Year Public Investment Programme (MYPIP) for the sector at time of 

appraisal. 
 

☐ Yes (Go to 2, and then 3)   

☐ No (Go to 3 directly) 

(2) Comments related to the relevance to the Multi-Year Public Investment Programme (MYPIP)  
 
a) Reference in the MYPIP 

 

 

 

 

b) Reference in the DPP 

Example: Items of the DPP  
 6.0: Mode of financing 
 9.0: Estimated cost summary 
 12.1: Procurement Plan (Annexure 3)  
 12.2: Year wise Financial and Physical Target Plan (Annexure 4)  
 13.0: Plan after project completion (Appendix) 

c) Comments 

 

 

 

 

 
(3) Comments related to the relevance to other documents related to budgeting of the proposed 

project (i.e. ADP/RADP List of unapproved projects, project priority list, and project brief). 
 

a) Reference in the other document 

 

 

 

 

b) Reference in the DPP 

Example: Items of the DPP 
 6.0: Mode of financing 
 9.0: Estimated cost summary 
 12.1: Procurement Plan (Annexure 3)  
 12.2: Year wise Financial and Physical Target Plan (Annexure 4)  
 13.0: Plan after project completion (Appendix) 

c) Comments 
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Part III: Relevance to Manpower  
This part reviews the manpower status in two different phases: 1) manpower during project implementation, and 2) manpower after completion of 
the project, during its operation. 
 

1. Confirmation of the project information related to Manpower setting 
Information related to the proposed manpower of the project (as indicated in items 11.0 and 13.0 of the DPP, Annex 2, and Situation Analysis Paper):  
 
[During Project Implementation]  

sn 
Name of 
proposed 

posts 

Number of existing posts 

Qualification 

Mode of 
recruitment 
(deputation, 

direct, 
outsourcing) 

Pay Scale/ 
consolidated 

pay 

Pay 
Grade 

Responsibilities 
/  

Accountabilities 
Remarks 

Number of same or 
mutually transferable 
posts of the Agency 

under Revenue Head 
(item 13.0 of the DPP) 

During 
Implementation 

After 
Implementation 
(item 13.0 of 
the DPP) 

 1 2a 2b 3 4 5 6 7 8 9 

1           

2           

3           

4           

5           

 
[During O&M]  

sn 
Name of 
proposed 

posts 

Number of existing posts 

Qualification 

Mode of 
recruitment 
(deputation, 

direct, 
outsourcing) 

Pay Scale/ 
consolidated 

pay 

Pay 
Grade 

Responsibilities 
/  

Accountabilities 
Remarks 

Number of same or 
mutually transferable 
posts of the Agency 

under Revenue Head 
(item 13.0 of the DPP) 

During 
Implementation 

After 
Implementation 
(item 13.0 of 
the DPP) 

 1 2a 2b 3 4 5 6 7 8 9 

1           

2           

3           

4           

5           
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2. Manpower during Project implementation 
Reference  

[Items of the DPP] 
 PART A 
 11.1: Proposed project management setup (Annex 

2) 
 13.0: After completion of the project, whether the 

project needs to be transferred to the revenue 
budget 
 

 PART B 
 31.0: Risk Analysis and Mitigation Measures 

(Identify risks during implementation and 
operation) 
 

 Annexure and Appendix 
 Annexure 2: Project Management Setup 
 Annexure 2: Organogram of proposed setup 
 Appendix: Feasibility study 
 Appendix: Operation and Maintenance plan 

 
 Manpower Rationalization Committee 
 Minutes of Manpower Rationalization Committee 

Meeting, 
 Situation Analysis Report for Manpower 

Rationalization  

[Appraisal points stipulated in the Green Book]  
 Paragraph 1.10 (b)  

A Project Proposal shall not be considered 
separately/ or in isolation; rather it should be 
examined in the overall context of: the number of 
projects in the Sector/or of the implementing 
agency and its budget allocation; the linkage of 
the project with national and sectoral priority; the 
capacity/ capability of the implementing agency; 
the impact on revenue budget after the 
completion of the project; and the justification of 
the duration of the project. 

 Paragraph 1.10 (e) 
For determination of the type / nature, post/ 
number of man power for a project, the PEC 
meeting* will examine the proposals thoroughly 
and make specific recommendations. The Working 
Paper for the PEC meeting* will include analysis 
and recommendations in this regard; 

* The authority to examine the manpower remains in force 

at the Inter-ministerial Committee headed by the 

Additional Secretary of the Finance Division 

(Cabinet Division Letter, No: 04.00.0000.611.006.002.14-19)  

 
(1) Comments based on various aspects of Manpower Formulation 

 
 Aspect Remarks 

1 Project’s Organisational  
Structure  

 

2 Posts (deputation/ direct  
recruiting/ outsourcing) 

 

3 Incurred Costs  

4 Expected date of  
Formulation/appointment  

 

5 Central/ local distribution of 
manpower 

 

6 Balance and burden of duties  

7 Technical requirements  
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(2) Comments by the Finance Division related to manpower (Refer to Minutes of Manpower 
Rationalization Committee Meeting and Situational Analysis Report for Manpower Rationalization) 

 
 

 

 

 
(3) Sector Division’s Comments related to manpower 
 

 

 

 
[The following contents may be completed after the Project Evaluation Committee Meeting] 
 
(4) Comments related to the manpower from other member organizations of the PEC.  
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3. Manpower during Operation 
 
Reference  

[Items of the DPP] 
 PART A 
 13.0: After completion of the project, whether the 

project needs to be transferred to the revenue 
budget 
 

 PART B 
 31.0: Risk Analysis and Mitigation Measures 

(Identify risks during implementation and 
operation) 

 32.1: Sustainability of the Project Benefit 
 

 Annexure & Appendix 
 Appendix: Feasibility Study  
 Appendix: Specification 
 Appendix: Operation and Maintenance plan 
 Appendix: Cost Benefit Analysis including the cost 

estimation for Operation and Maintenance.  
 

 Manpower Rationalization Committee 
 Minutes of Manpower Rationalization Committee 

Meeting, 
 Situation Analysis Report for Manpower 

Rationalization  

[Appraisal points stipulated in the Green Book] 
 Paragraph 1.10 (b)  

A Project Proposal shall not be considered 
separately/ or in isolation; rather it should be 
examined in the overall context of: the number of 
projects in the Sector/or of the implementing 
agency and its budget allocation; the linkage of 
the project with national and sectoral priority; the 
capacity/ capability of the implementing agency; 
the impact on revenue budget after the 
completion of the project; and the justification of 
the duration of the project. 
 

[If-case] 
 Paragraph 1.10 (d) 

For consideration of DPP of the agencies which are 
allocated public funds for making them 
self-reliant, it is necessary to examine in detail the 
amount of funds so far allocated to them, its 
present status and future fund requirement, 
indicating the period of time for which such 
allocation will be needed. 

 

 
(1) Comments on Planned Organization/Manpower related to Operation & Maintenance (O&M) after 
project completion 
 Aspects Remarks 

1 O&M Management 
Responsibility 

 

2 Project’s Organisational 
Structure 

 

3 Government involvement 
in O&M 

 

4 Required Technical  
Aspects 

 

5 O&M Budget Source  

 
(2) Comments related to review of sustainability measures including Operation and Maintenance 
(O&M) Plans, on the impact of the revenue budget (or any other budget sources described in the DPP) 
for O&M of the project after its completion. 
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Part IV: Relevance to Costing 
 
Reference  

[Items of the DPP] 
 PART A 
 9.0: Estimated cost summary (Taka in Lakh)  
 11.1: Proposed Project Management Setup 

(Annexure 2) 
 12.1: Procurement Plan (Annexure 3) 
 12.2 Year wise Financial and Physical Target Plan 

(Annexure 4) 
 

 PART B 
 16.0: Summary of pre-appraisal/ feasibility study 
 19.0: Basis of item-wise cost estimation and date 
 20.0: Comparative cost of major items 
 21.0 Attach detailed annual phasing of cost (Annex 

5) 
 22.0: Specification/ design of major items 

(appendix) 
 23.0 Attach Amortization Schedule (Annex 6) 

 
 Annexure & Appendix 
 Annexure 3: Total Procurement Plan  
 Annexure 4: Financial and Physical target plan 
 Annexure 5: Detailed annual phasing of cost 
 Annexure 6: Amortization Schedule 
 Appendix: Feasibility Study  
 Appendix: Specification 
 Appendix: Cost Benefit Analysis 

 
 Record of Cost Rationalization Committee 
 Working paper and Minutes of Cost 

Rationalization Committee Meeting 

[Appraisal points stipulated in the Green Book] 
 Paragraph 1.10 (c) 

For considering the proposal for procurement of 
vehicles and equipment, the real assessment of 
the existing condition of vehicles and equipment 
procured under revenue and development budget 
of the agency should be made considered; 

 Paragraph 1.10 (h) 
Provision of limited amount of money may be kept 
in the DPP for price contingency due to inflation 
and physical contingency for additional physical 
works in certain component (Economic Sub-Code). 
Provision for price contingency up to a maximum 
of 8% and physical contingency up to 2% of the 
estimated total project cost may be considered. 
Decision for such allocation shall be taken in the 
PEC meeting considering the nature of each 
project; 

 
(1) Comments related to the review of cost estimation of the project, including its comparison with 
other completed (or approved) projects of the same nature  
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Part V: Review of Assessment Results Conducted at Ministry/Division 
This part reviews the results of assessment that are conducted at the Ministry/Division (Refer to 
Ministry Assessment Format (MAF) and the Summary of MAF). 
 
[Overall Comments of Review of the Ministry Assessment] 

 
 
 
 

Section Comments on Assessment Results 

Section VII of MAF: Evaluation 

Criteria 

 

 Relevance  

Effectiveness  

Efficiency  

Impact  

Sustainability  

 Risks and Mitigation 

Measures 

 

 
[Appraisal points stipulated in the Green Book]  
Paragraph 1.10 (f): Before consideration and recommending projects to be implemented in phases, the IMED 
evaluation report of the project implemented in the previous phases shall be examined thoroughly; 

 
 


